
Preliminary Design
January 1
NEPA Clearance
January 1
Final Design
March 1
Project Approvals
March 11
Construction Start
May 1
Construction Complete
October 14
JAN
FEB
MAR
APR
MAY
JUN
JUL
AUG
SEP
OCT
NOV
DEC
Project Letting
April 8