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CSAH 14
I-35W to I-35EAnoka County 
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Project Schedule

Plan Approval
May 2007

Summer 2007
Substantial Completion
November 30, 2008
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Completion
July 2009


