December 2025

Preliminary Design
Complete
June
NEPA Complete

January 2027 November 2027
Final Design Bid Letting
Complete

February 2027

Project Se
A ptember 2027
I Approvals Obligation Deadline**

August 2027
ROW | February
Complete

Begin Construction

w

Project
Complete

2025 | 2026 77 20277 C|Y 2028

Minnehaha County Highway 104 Project Schedule

2029



