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Project Management and Public Involvement

Progress Meetings

Public Open Houses 

Environmental Review

Document Preparation

MnDOT Early Notification Memorandum COMPLETED

Agency Reviews/ Determinations (Section 106, Section 7 ESA)

Develop Project Need COMPLETED

Phase I Environmental Site Assessment

Traffic Noise Analysis COMPLETED

Level 2 (Field) Wetland Delineation

Environmental Documentation (CATEX)

MnDOT/FHWA Review

Agency/Public Comment Period

CATEX Revisions and Approval

Design/ Permitting

Staff Approved Layout COMPLETED

Plans, Specifications and Cost Estimate

30% Design

Final Construction Limits

Geotechnical Analysis

Material Design Recommendation (MDR) 

Foundation Analysis and Design Recommendation (FADR)

Bridge Final Scoping Document

Utility Coordination

Traffic Management Plan (TMP)

Permitting

Approvals

Letting Held

Right-of-way Acquisition

Parcel Sketches

Plats

Appraisals

Acquisition

Construction

Operations and Maintenance

I-90 Austin Bridges Improvement & Mobility Project

Task
2022 2023 2024 2025 2026 2027 - 2057

Construction Start
April, 2024

Construction Complete
October 1, 2026

Project 
Approvals

Right-of-Way 
Certificate

BIP Obligation Deadline
September 30, 2025


