
2024 2025 2026 2027 2028 2029 2030 2031 2032

Sep 2024 
Preliminary Design
Sep 2024 
NEPA Clearance

Feb 2026 
Final Design Completed

Mar 2026 
Grant Agreement and Construction Obligation
Apr 2026 
R/W Acquisition
Apr 2026 
Project Letting
Jun 2026 
Construction Start

Dec 2028 
Open to Traffic

*All dates assume the grant agreement is in place prior to the project’s Construction Obligation Deadline.

Jan 2026 
90% Final Design

Sep 30, 2027 
Obligation Deadline

Sep 30, 2032 
Expenditure Deadline


