
2024 2025 2026 2027 2028 2029

Nov 2024 
Preliminary Design
Nov 2024 
NEPA Clearance

Dec 2026 
Final Design

Feb 2027 
R/W Acquisition

Jun 2028 
Construction Start

Dec 2029 
Open to Traffic

*Project can be let earlier if funding is fully secured. 
**Project end date March 2032.
*** *All dates assume the grant agreement is in place prior to the 
project’s Construction Obligation Deadline.

Sep 2027
Grant Agreement and Construction Obligation

Nov 2028 
Project Letting
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