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Critical Path Inter-Agency Agreements

RAISE Funding Agreement 

Regional Trailway Agreements

Environmental Review

Document Preparation

Agency Reviews/ Determinations (Section 106 NHPA, Section 7 ESA)

Develop Project Need

Level 2 (Field) Wetland Delineation

Draft EA Analyses and Document

MnDOT/FHWA Review

Agency/Public Comment Period

Response to Comments and Request for FONSI `

Issuance of FONSI 

Design/ Permitting

Geometric Layout

Plans, Specifications and Cost Estimate

60% Design

95% Design

Final Plans and Specifications

Geotechnical Analysis

Foundation Analysis and Design Recommendation (FADR)

Utility Coordination

Traffic Management Plan (TMP)

Permitting

Approvals

Advertise/Let/Award

Shop Drawings/Fabrication & Related Pre-Con Admin

Right-of-way Acquisition

Documentation of Acquisition Requirements

Plats

Appraisals

Acquisition

Construction

Operations and Maintenance

Three Rivers Park District Regional Trail Network: Connecting Communities through Sustainability, Equity, and Mobility

Task
2025 2026 2027 2028 2029 2030

Construction Start Construction Complete

RAISE Funding Obligation Deadline
Sept 2026

FONSI Issuance
July 2026

Layout Approval

Construction Start

Public Hearing

Documentation of 
Acquisition Req'ts

RAISE Funding Agreement
August 2026

Regional Trailway Agreements
August 2026

Construction Complete
July 31, 2030


