

	2018				2019				2020				2021				2022				2023				2024				2025							
Environmental Studies	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
Cultural Resources & Environmental Studies									Tuesday, December 24, 2019																											
Environmental Document - Non Programmatic CATEX											Wednesday, April 8, 2020																									
Permits																	Friday, March 25, 2022																			
Roadway Design	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Survey & Traffic Studies									Friday, October 4, 2019																											
Right of Way																	Friday, February 18, 2022																			
Perliminary Design & Recommendations									Tuesday, February 25, 2020																											
Final Design																	Thursday, December 16, 2021																			
Utility Coordination & Construction Agreements																	Friday, March 25, 2022																			
Bridge Design	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Structure Determination/Design Report									Monday, March 9, 2020																											
Preliminary Design											May 2020																									
Final Design																	Monday, September 27, 2021																			
Letting and Construction	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Project Let Award																			Friday, March 25, 2022																	
Construction																																				

Project cleanup may continue into 2023. All funds will be expended by September 30, 2026.