

**2022-2025 STIP
June Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
2967-19-10	MILWAUKEE	NON-HWY	206	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	12/25/26	12/25/22	TRANSIT SYSTEM BUS REPLACEMENT	Advanced
								PE/TST/BUS PURCHASE	
								8.5 MILWAUKEE COUNTY BUSES	
1100-16-22	MILWAUKEE	OFF-SYS	303	\$0 - \$99,999	\$0 - \$99,999		09/25/23	C MILWAUKEE, O'CONNOR ST	Advanced
								RE/PAVEMENT REPLACEMENT	
								HONEY CREEK DR TO 72ND ST	
2225-13-20	MILWAUKEE	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		04/25/23	LAKE DR, VILLAGE OF SHOREWOOD	Advanced
								RE/PAVEMENT REPLACEMENT	
								EDGEWOOD AVE TO KENSINGTON BLVD	
2225-15-20	MILWAUKEE	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		11/25/22	LAKE DR, CITY OF MILWAUKEE	Advanced
								RE/PAVEMENT REPLACEMENT	
								NEWBERRY BLVD TO EDGEWOOD AVE	
3700-00-01	MILWAUKEE	STH-032	305	\$0 - \$99,999	\$0 - \$99,999		12/25/22	VILLAGE OF WHITEFISH BAY-LAKE DR	Advanced
								PE/STAND ALONE PROJECT ID SE2302L	
								INTERSECT SILVERSPRING/MARLBOROUGH	
3700-00-71	MILWAUKEE	STH-032	305	\$0 - \$99,999	\$250,000 - \$499,999		04/25/24	VILLAGE OF WHITEFISH BAY-LAKE DR	Advanced
								CONST/STAND ALONE PROJ ID SE2302L	
								INTERSECT SILVERSPRING/MARLBOROUGH	
2410-47-00	MILWAUKEE	STH-059	301	\$0 - \$99,999	\$250,000 - \$499,999		07/25/22	IH94 EAST WEST	Advanced
								PE/FULL PS/MISC	
								WIS 59 TRAFFIC MITIGATION	
2030-22-01	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/22	C WAUWATOSA, MAYFAIR RD	Advanced
								PE/FULL PS&E ROW/BRH	
								BRIDGE OVER CMSTPP RR B-40-0457	
1350-05-02	MILWAUKEE	STH-175	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		01/25/23	C MILWAUKEE STADIUM FREEWAY	Advanced
								PE SAFETY AND OPERATIONS STUDIES	
								WISCONSIN AVE TO LISBON AVE	
1000-81-00	MILWAUKEE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		08/25/22	VARIOUS POND LOCATIONS	Advanced
								PE/FULL PS&E/MISC	
								IH94 EW FWY/IH41 ZOO FWY	
1000-81-70	MILWAUKEE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		05/09/23	VARIOUS POND LOCATIONS	Advanced
								CONST/MISC	
								IH94 EW FWY/IH41 ZOO FWY	
3700-50-68	NORTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		10/25/22	NW REGION, SIGNAL PLAN CADD UPDATES	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased