



Metric Value

- Deterministic - 5% \$306MM
- Mean (P56) \$321MM
- P0 - Best Case \$300MM
- P50 \$320MM
- P70 \$324MM**
- P100 - Worst Case \$353MM
- Range \$54MM
- Risk Range Factor 17%

Cost Estimate Uncertainty and Risk Events (No Mitigation)
Cost Contribution (Children) for 1 - INFRA GRANT 494 SP 2785-424

Risk Exposure at P50: \$13.30MM

