US 212 Freight Mobility and Safety Project								
Task	2021 2022		2023 2024		2025	2026	2027 - 2055	
	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J	A S O N D J F M A M J J	A S O N E	D J F M A M J J A S O N I	D J F M A M J J A S O N I	D
INFRA Grant Award	Grant Awarded							
Environmental Review	Grant Awarded							
Document Preparation								
Agency Reviews/ Determinations (Section 106 NHPA, Section 7 ESA)					1			
Develop Project Need							INFRA 18-month	Construction
Level 2 (Field) Wetland Delineation					· · · · ·	INFRA Funding Obligation Deadline September 30, 2024	Completion Deadli	ne for Projects
Draft EA Analyses and Document							March 31,	, 2026
MnDOT/FHWA Review		Public Hearing						
Agency/Public Comment Period								
Response to Comments and Request for FONSI			FONSI Issuance		1			
Issuance of FONSI					1			
Design/ Permitting								
Geometric Layout		Layout Approval						
Plans, Specifications and Cost Estimate								
60% Design					i			
95% Design					1			
Final Plans and Specifications								
Geotechnical Analysis								
Foundation Analysis and Design Recommendation (FADR)								
Bridge Design								
Preliminary Plans					1			
Final Plans					1			
Utility Coordination								
Traffic Management Plan (TMP)								
Permitting				Project	<u> </u>			
Approvals				Approvals	I			
Advertise/Let/Award					1			
Right-of-way Acquisition								
Parcel Sketches								
Plats								
Appraisals				Right-of-Way Certificate			Construction Complete	
Acquisition					I		November 15, 2025	
Construction								
Operations and Maintenance				Construction Start April 15, 2024			والمتعادين والمراجع المتراجع المراجع	