

I-90 Austin Bridges Improvement & Mobility Project																																																														
Task	2022												2023												2024												2025												2026												2027 - 2057	
	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D				
Project Management and Public Involvement																																																														
Progress Meetings																																																														
Public Open Houses																																																														
Environmental Review																																																														
Document Preparation																																																														
MnDOT Early Notification Memorandum <b>COMPLETED</b>																																																														
Agency Reviews/ Determinations (Section 106, Section 7 ESA)																																																														
Develop Project Need <b>COMPLETED</b>																																																														
Phase I Environmental Site Assessment																																																														
Traffic Noise Analysis <b>COMPLETED</b>																																																														
Level 2 (Field) Wetland Delineation																																																														
Environmental Documentation (CATEX)																																																														
MnDOT/FHWA Review																																																														
Agency/Public Comment Period																																																														
CATEX Revisions and Approval																																																														
Design/ Permitting																																																														
Staff Approved Layout <b>COMPLETED</b>																																																														
Plans, Specifications and Cost Estimate																																																														
30% Design																																																														
Final Construction Limits																																																														
Geotechnical Analysis																																																														
Material Design Recommendation (MDR)																																																														
Foundation Analysis and Design Recommendation (FADR)																																																														
Bridge Final Scoping Document																																																														
Utility Coordination																																																														
Traffic Management Plan (TMP)																																																														
Permitting																																																														
Approvals																																																														
Letting Held																																																														
Right-of-way Acquisition																																																														
Parcel Sketches																																																														
Plats																																																														
Appraisals																																																														
Acquisition																																																														
Construction																																																														
Operations and Maintenance																																																														