

## Highway 610 Completion Project

Task	2021												2022												2023												2024												2025 - 2055				
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D					
<b>RAISE Grant</b>																																																					
Preliminary Design and Environmental Review (remaining items)																																																					
Purpose and Need Concurrence																																																					
Preliminary Design and Approvals																																																					
Intersection Control Evaluation																																																					
Interchange Access Modification Request																																																					
Environmental Documentation (CAT EX)																																																					
<b>Final Design and Permitting</b>																																																					
60% Plan Development and Approval																																																					
90% Plan Development and Approval																																																					
Final Plan Development and Approval																																																					
Utility Coordination																																																					
Permitting/Approvals																																																					
Advertise/Let/Award																																																					
<b>Right-of-way Acquisition</b>																																																					
Appraisals																																																					
Acquisition																																																					
Construction																																																					
Operations and Maintenance																																																					

**RAISE Funding Obligation  
Deadline September 30, 2026**

