

Task	2023												2024												2025												2026												2027												2028												2028 - 2057
	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D															
Project Management and Public Involvement																																																																									
Progress Meetings	[Green Bar]																																																																								
Public Open Houses	[Green Bar]																																																																								
Environmental Review																																																																									
Document Preparation	[Green Bar]																																																																								
MnDOT Early Notification Memorandum COMPLETED	[Green Bar]																																																																								
Agency Reviews/ Determinations ALL COMPLETED EXCEPT CRU	[Green Bar]																																																																								
Develop Project Need COMPLETED	[Green Bar]																																																																								
Traffic Analysis COMPLETED	[Green Bar]																																																																								
Phase 1 Environmental Site Assessment COMPLETED	[Green Bar]																																																																								
Traffic Noise Analysis NOT NEEDED	[Green Bar]																																																																								
Level 2 (Field) Wetland Delineation COMPLETED	[Green Bar]																																																																								
Draft CATEX Document COMPLETED	[Green Bar]																																																																								
MnDOT/FHWA Review	[Green Bar]																																																																								
Agency/Public Comment Period NOT NEEDED	[Green Bar]																																																																								
CATEX Revisions and Approval	[Green Bar]																																																																								
Design/ Permitting																																																																									
Plans, Specifications and Cost Estimate	[Green Bar]																																																																								
30% Design	[Green Bar]																																																																								
Final Construction Limits	[Green Bar]																																																																								
Geotechnical Analysis	[Green Bar]																																																																								
Material Design Recommendation (MDR)	[Green Bar]																																																																								
Foundation Analysis and Design Recommendation (FADR)	[Green Bar]																																																																								
Bridge Final Scoping Document	[Green Bar]																																																																								
Utility Coordination	[Green Bar]																																																																								
Traffic Management Plan (TMP)	[Green Bar]																																																																								
Permitting	[Green Bar]																																																																								
Approvals	[Green Bar]																																																																								
Design-Bid-Build Proposal prepared and advertised	[Green Bar]																																																																								
Letting Held	[Green Bar]																																																																								
Award	[Green Bar]																																																																								
Right-of-way Acquisition																																																																									
Parcel Sketches	[Green Bar]																																																																								
Plats	[Green Bar]																																																																								
Appraisals	[Green Bar]																																																																								
Acquisition	[Green Bar]																																																																								
Construction																																																																									
Operations and Maintenance																																																																									