	US 212 Freight Mobility and Safety Project					
Task	2021 2022		2023	2024	2025	2026
Lask	J F M A M J	J A S O N D J F M A M	J J A S O N D J F M A M J J A	S O N D J F M A M J J A S	ONDJFMAMJJAS	SONDJFM
INFRA Grant Award	*					
Environmental Review		Grant Awarded				
Document Preparation						
Agency Reviews/ Determinations (Section 106 NHPA, Section 7 ESA)						
Develop Project Need						
Level 2 (Field) Wetland Delineation				I I	AISE Funding Obligation Deadline June 2024	
Draft EA Analyses and Document					Julie 2024	
MnDOT/FHWA Review			Public Hearing			
Agency/Public Comment Period		×				
Response to Comments and Request for FONSI			FONSI Issuance			
Issuance of FONSI						
Design/ Permitting						
Geometric Layout			Layout Approval			
Plans, Specifications and Cost Estimate						
60% Design						
95% Design						
Final Plans and Specifications						
Geotechnical Analysis						
Foundation Analysis and Design Recommendation (FADR)						
Bridge Design						
Preliminary Plans						
Final Plans						
Utility Coordination						
Traffic Management Plan (TMP)						
Permitting						
Approvals				Project Approvals		
Advertise/Let/Award						
Right-of-way Acquisition						
Parcel Sketches						
Plats						
Appraisals				Right-of-Way Certificate		Constr
Acquisition						Constr Nove
Construction						
Operations and Maintenance				Construction Start April 15, 2024		

