

Action Plan Development		2025												2026			
		Jan	Feb	March*	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April
1	Project Management																
2	Data Collection																
3	Data Analysis																
4	Project Development																
5	Report Development																
6	Public and Stakeholder Engagement and Equity Analysis																
7	Leadership Commitment, Implementation Plan and Transparency Plan																

* Anticipated Start (Date may fluctuate, dependent on signed grant agreement)