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1.1 Study Purpose
I-90 through Austin was constructed in the late 1950s and was the fi rst section of I-90 constructed in Minnesota. 
The bridges and interchanges which are the focus of this study are all at least 50 years old and as a result need to 
be programmed for either rehabilitation or replacement in the coming years. MnDOT has anticipated this need 
and has begun planning for a series of improvements to occur between 2021 and 2025.  

Given the age of the infrastructure, the close proximity of the interchanges, and the relative uncertainty regarding 
the amount and timing of funding, MnDOT determined it would be prudent to conduct this planning study to 
comprehensively address the needs along the I-90 corridor through Austin and set the framework for an effi  cient 
and eff ective approach to implement the necessary improvements within the existing constrained funding plan. 

The purpose of this planning study is to:
• Identify the existing and forecast traffi  c 

conditions and issues
• Document the condition of existing 

bridges and determine the relative need 
for replacement or rehabilitation

• Develop and evaluate improvement 
concepts as appropriate at each study 
area interchange

• Prepare a preferred concept 
improvement plan for the study area 
and document the study results for use 
in future stages of project development  

!"b$

!"a$

!"̀$

Project LocationProject Location

The primary focus of this study is a series 
of interchanges and bridges along the 
I-90 corridor through the Austin area. The 
interchanges and bridges include:

• Bridge #9183                                                                        
(TH 105/Oakland Avenue interchange)

• Bridges #50803 and #50804                                                                            
(TH 218 North/14th Street NW interchange)

• Bridge #9180 (4th Street NW interchange)
• Bridges #6868 and #6869 over the Cedar River
• Bridges #9178 and #9179                                                               

(6th Street NE interchange)
• Bridge #9201                                                                                           

(TH 218 South/21st Street NE interchange)
• Bridge #9504 (28th Street NE interchange)

The study area and the study locations identifi ed above are 
shown in Figure 1 on the following page. 
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The I-90 Austin Corridor Study planning process kicked off  in November 2015 and included fi ve key elements: 
Stakeholder Involvement, Data Collection, Needs Identifi cation, Concept Development & Evaluation, and 
Recommendations. The overall study process was led by the I-90 Austin Corridor Study Project Management Team 
(PMT) consisting of staff  from MnDOT District 6, MnDOT Bridge Offi  ce, the City of Austin, and Short Elliott Hendrickson 
(study consultant).  Each study element is summarized below and discussed in detail in subsequent sections of this 
report.

1.2 Study Process

The central goal of the process was to develop recommendations for future improvements at each of the study 
locations. The study focused on assessing the condition of the bridges and included traffi  c operations and safety 
analyses to determine whether it is more prudent to rehabilitate or replace each of the bridges. Pedestrian and 
bicyclist accommodations were another key consideration.

A secondary goal of the study was to determine whether there were other operational and safety issues along the I-90 
study corridor not directly linked to the bridge and interchange locations identifi ed above. Though outside the core 
purpose of this study, it was important for this process to document other issues that could be further addressed in 
future studies.

Recommendations Concept Development  
& Evaluation

Defi ned Needs
Data Collection & 
Needs Identifi cation 

Stakeholder
Involvement
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Stakeholder Involvement
MnDOT recognizes the vital role stakeholder engagement serves in the development, evolution, and 
implementation of transportation projects. For the I-90 Austin Corridor Study, MnDOT wanted to engage a cross-
section of community and business interests to assist in the process of identifying issues and priorities, generating 
improvement concepts, evaluating the concepts, and ultimately providing feedback on the study’s technical 
recommendations. 

In response to this priority, a Stakeholder Group was assembled consisting of community and business interests. 
The Group was engaged throughout the process and played a vital role in helping to develop the study 
recommendations.

Concept Development and Evaluation
During the Concept Development and Evaluation Phase a series of sub-areas were identifi ed that became the focus 
for developing and evaluating potential infrastructure improvements. In certain sub-areas, multiple concepts were 
developed and evaluated. The concept layouts refl ected a range of capacity and safety improvements as well as 
pedestrian and bicyclist enhancements. Ultimately, the identifi ed concepts were evaluated against a set of technical 
criteria and to a preferred recommendation for each of the study locations was identifi ed. 

Recommendations
The information developed and refi ned during the Conceptual Development and Evaluation Phase along with 
feedback received from the Stakeholder Group was used to fi nalize the study recommendations and prepare planning 
level cost estimates. The recommendations from this study process and presented in this study report are expected 
to be utilized by MnDOT to set the stage for more detailed analysis as subsequent stages of project development are 
initiated. 

Data Collection 
During this phase of the study process the consultant team collected a substantial amount of new data including 
I-90 mainline tube counts and turning movement counts at numerous intersections. Other data compiled included 
historical traffi  c counts, crash statistics, and bridge condition information. Site visits were also conducted to review 
existing operations, verify traffi  c control and intersection geometry, and conduct visual inspections of each study area 
bridge. 

Following the data collection activities, the process centered on identifying the key study area issues and needs. 
An existing traffi  c conditions assessment was conducted followed by a future no-build traffi  c conditions analysis.  
Collectively, the existing and forecast information provided the basis for identifying the key issues and needs in the 
study area illustrated in Figure 1.

Needs Identifi cation 
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I-90-Austin Corridor Study

MnDOT recognizes the vital role stakeholder engagement serves in the development, evolution, and 
implementation of transportation projects. For the I-90 Austin Corridor Study, MnDOT wanted to engage a 
cross-section of community and business interests to assist in the process of identifying issues and priorities, 
generating improvement concepts, evaluating the concepts, and ultimately providing feedback on the study’s 
technical recommendations. 

At the onset of the study process a Stakeholder Group was assembled consisting of community and business 
interests. The group membership was established based on input provided from City of Austin staff . Each of the 
Group’s members and their affi  liation is provided below:

• Geoff  Baker – Macfarland Truck Lines
• Craig Clark – City of Austin, City Administrator
• Paul Eickhoff  – Hormel Foods Corporate Services Senior Engineer
• Jon Erichson – Housing and Redevelopment Executive Director
• Sandy Forstner – Chamber of Commerce Executive Director
• John Gray – Vision 2020 Gateway to Austin Committee
• Mike Hanson – Mower County Engineer
• Chris Hiniker – SEH Project Manager
• Jai Kalsy – MnDOT Project Manager
• Steve Kime – Vision 2020 Bike/Walk Committee Chair
• Steven Lang – City of Austin, Public Works Director
• Joe Maccani – Hormel Foods Manager of Corporate Properties
• Greg Paulson – MnDOT Assistant District Engineer
• Chuck Peterson – Hormel Foods Shipping Manager
• Larry Rehaume – Hormel Foods Plant Manager
• Nancy Schnable – Convention and Visitors Bureau Executive Director
• AJ Shute – Hormel Livestock Manager

The Stakeholder Group’s role was to: represent the broader interests of the greater Austin community; review 
and provide feedback on the technical information developed through the study process; and communicate 
issues, ideas, and opportunities to the entire Group. The Stakeholder Group met three times at key phases of 
the study process. The fi rst meeting was held early in the process. This meeting focused on communicating the 
study goals, scope, and schedule and to solicit key issues and concerns from the Group members. The second 
meeting was held after the range of preliminary improvement concepts were developed. The Group was asked 
to provide feedback on the concepts and off er additional ideas for potential consideration. The third meeting 
was held toward the end of the study process. MnDOT presented the results of the technical evaluation process 
as well as the preliminary improvement recommendations. 

At the end of the study process, MnDOT indicated to the Group that stakeholder engagement will be a 
continuing priority as individual improvement projects are programmed and project development activities are 
initiated.

2.1 Stakeholder Group
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3.1 Study Area
As noted in Section 1, the primary focus of this study is a series of interchanges and bridges along the I-90 corridor 
extending from the TH 105/Oakdale Avenue Interchange on the west, to the 28th Street NE interchange on the 
east. In order to provide a clear understanding of the study area scope, the interchanges and bridges included 
in the study scope are described in detail below. It should be noted that the 11th Drive NE interchange was not 
included in this study because it is already scheduled for reconstruction in 2017. 

TH 105/Oakland Avenue Interchange - Bridge #9183

Figure 2. TH 105/Oakland Avenue Interchange - Bridge #9183 

The existing interchange, see Figure 2, is a diamond type confi guration with stop control at the ramp intersection 
approaches.  The bridge has two traffi  c lanes and narrow shoulders with no pedestrian facilities.  The westbound 
I-90 off -ramp has separate left and right turn lanes, while the eastbound I-90 off -ramp is a single lane approach with 
enough space for a right turning vehicle to maneuver around a queued left turning vehicle. 
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US 218 North/14th Street NW Interchange - Bridge #50803 and 50804
The existing interchange, see Figure 3, is a diamond type confi guration with a traffi  c signal at the north ramp 
intersection. The south ramp intersection includes stop control for the eastbound I-90 off -ramp approach. 
US 218/14th Street NW traffi  c travels over I-90 on two bridges that carry two lanes in each direction plus left turn 
lanes.

In addition, the northbound bridge has an existing raised sidewalk while the southbound bridge has no sidewalk and 
a very narrow outside shoulder. The westbound I-90 off -ramp has separate left and right turn lanes at the signal, while 
the eastbound I-90 off -ramp is a single lane approach with enough space for a right turning vehicle to maneuver 
around a queued left turning vehicle. 

Figure 3. US 218 North/14th Street NW Interchange - Bridge #50803 and 50804
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4th Street NW Interchange - Bridge #9180
The existing interchange, see Figure 4, is a diamond type confi guration with a traffi  c signal for the westbound I-90 off -
ramp. The eastbound I-90 off -ramp approach operates under stop control.  The westbound I-90 on-ramp is off set from 
the westbound I-90 off -ramp and is uncontrolled.    

The existing bridge includes one through lane in each direction on the outside and a left turn lane in each direction 
on the inside between the ramp terminal intersections.  There is a narrow sidewalk provided for pedestrians on both 
sides of the bridge. The eastbound I-90 off -ramp has separate left and right turn lanes, while the westbound I-90 
off -ramp is a single lane approach with enough space for a right turning vehicle to maneuver around a queued left 
turning vehicle.

Figure 4. 4th Street NW Interchange - Bridge #9180
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Cedar River Bridges - Bridge #6868 and 6869

The Cedar River fl ows under I-90 immediately east of the 4th Street NW interchange (see Figure 5). There are two 
bridges, one carries eastbound I-90 traffi  c lanes and the other carries westbound I-90 traffi  c lanes.

Figure 5. Cedar River Bridges - Bridge #6868 and 6869



I-90-Austin Corridor Study

3.0 Data Collection & Needs Identifi cation 17171717

6th Street NE Interchange - Bridge #9178 and 9179

The existing interchange, see Figure 6, is a diamond type confi guration with the ramp approaches at 6th Street NE 
operating under stop control. I-90 has two bridge structures over 6th Street NE with bridge piers directly abutting 
the roadway and there are no pedestrian facilities.  Both I-90 off -ramps have separate left and right turn lanes. Sight 
lines from the ramp approaches looking towards the bridges are substandard due to the bridge pier placement.  
 

Figure 6.  6th Street NE Interchange - Bridge 9178 and 9179
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US 218 South/21st Street NE/Oakland Place Interchange - Bridge #9201

The existing interchange, see Figure 7, is a diamond type confi guration with the ramp approaches operating under 
stop control. The Oakland Place westbound ramp is connected to the 21st Street NE interchange via a slip ramp as 
shown in Figure 7. The existing 21st Street NE bridge has two lanes with no turn lanes or pedestrian facilities. The 
eastbound I-90 off -ramp has separate left and right turn lanes, while the westbound I-90 off -ramp is a single lane 
approach with enough space for a right turning vehicle to maneuver around a queued left turning vehicle.  

Oakland Place is located immediately west of the US 218 South/21st Street NE interchange. The I-90 eastbound 
entrance ramp from Oakland Place merges onto I-90 prior to the 21st Street exit ramp, creating a short weaving 
section. To westbound Oakland Place, vehicles can exit westbound I-90 directly or from the 21st Street NE slip ramp 
connection. The intersection of Oakland Place and 8th Avenue essentially operates as a ramp terminal intersection 
for I-90 traffi  c.  

Figure 7. US 218 South/21st Street NE/Oakland Place Interchange - Bridge #9201
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28th Street NE Interchange - Bridge #9504

The existing interchange, see Figure 8, is a diamond type confi guration with the ramp approaches operating under 
stop control. The existing bridge has two lanes with no turn lanes or pedestrian facilities. The eastbound I-90 off -ramp 
has separate left and right turn lanes, while the westbound I-90 off -ramp is a single lane approach with enough space 
for a right turning vehicle to maneuver around a queued left turning vehicle.  The I-90 westbound on-ramp is off set 
from the I-90 westbound off -ramp and shares an intersection with 220th Street.  

Figure 8. 28th Street NE Interchange - Bridge #9504
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3.2 Data Collection
At the onset of the study process a substantial amount of data collection was conducted to provide the information 
needed to complete the traffi  c analysis tasks, assist with identifying issues, and help with defi ning and evaluating 
potential improvement concepts. The data collected included the following:

• Intersection turning movements
• I-90 mainline tube counts
• Available crash data
• Bridge condition statistics
• Field inspection of study area bridges

Detailed documentation of the data collection eff orts as well as the subsequent traffi  c analyses are provided in the 
Existing and Forecast Traffi  c Conditions Technical Memorandum, dated January 2016. This document is available upon 
request from MnDOT. 

3.3 Needs Identifi cation
As noted above, the collected traffi  c and bridge data served as a basis for conducting a comprehensive traffi  c analysis 
and completing an assessment of bridge conditions in the study area. The results of this analysis highlighted the 
primary needs that would in turn set the stage for identifying and evaluating potential improvement concepts. The 
remainder of this section presents the results of the traffi  c analysis and bridge condition assessment.

Existing and Forecasted
Traffi c Operations and Safety Analysis
The comprehensive traffi  c analysis, which is detailed in the above referenced technical memorandum, included the 
following components: a freeway system plan, crash history, existing traffi  c conditions, and future traffi  c conditions. 
Each component is described below.   
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Freeway System Plan

The freeway system plan assessed major design features of the I-90 corridor to be able to isolate issues that contribute 
to traffi  c congestion and safety issues. The primary design features considered included:

• Basic Number of Lanes - The basic number of lanes is defi ned as a minimum number of lanes designated and 
maintained over a signifi cant length of a corridor, regardless of changes in traffi  c volumes and lane-balance.  
An assessment of basic lane needs is an indicator of minimum capacity requirements.  I-90 meets the basic lane 
needs for the current traffi  c conditions. The existing demands are well below the basic capacity of the freeway 
lanes provided, with all demands below the capacity of a single freeway lane.  

• Lane Balance - The concept of lane balance is intended to smooth traffi  c fl ow through and beyond 
interchanges. Lane balance is satisfi ed along I-90 through the project area and all entrance ramp merges fully 
satisfy established criteria. In addition, all exit ramp diverges meet the criteria when including the exception for 
closely spaced interchanges.

• Route Continuity – This evaluation is used to determine if any forced lane changes are required to continue 
along a highway. A forced lane change occurs when either an established through lane is dropped or when 
an auxiliary lane is added to the left side of the roadway and the through traffi  c must change lanes in order to 
continue. Route continuity is maintained for both eastbound and westbound I-90 through the project area as 
each direction has two continuous lanes for the entire stretch of roadway. 

• Interchange Spacing - In urban areas, the minimum recommended interchange spacing is one mile. There 
are seven interchanges in the fi ve-mile study segment through the Austin area which exceeds current 
interchange spacing standards. The only current spacing that meets the criteria is the 1.7 miles between the 
TH 105/Oakland Avenue and US 218 North/14th Street NW interchanges. All other interchanges have spacing 
that ranges between 0.3 miles to 0.7 miles. This close interchange spacing results in multiple locations where 
spacing between entrance and exit ramps of adjacent interchanges is below standards. In total, there are ten 
entrances to exit ramp segments on I-90 below the 1,500-foot minimum recommended standard. Three of 
these ten segments are less than 400 feet. 

• Interchange Type - Uniformity of interchange types along a freeway corridor has the potential to reduce 
congestion and safety problems. Uniformity allows drivers to anticipate lane changing, merging, and exiting 
maneuvers between interchanges. Through the study area I-90 has good interchange uniformity with the 
exception of the Oakland Place interchange which is a partial access semi-directional interchange adjacent to 
the 21st Street NE diamond interchange.  
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Crash History
The crash assessment was based on data covering the years 2005 through 2014 obtained from MnDOT. During this 
10-year period there were a total of 438 crashes along the fi ve-mile segment of I-90, including the study intersections 
included in the analysis. More specifi cally, there were 195 crashes at the study intersections and 243 along I-90.  

The type and severity of the crashes were reviewed and crash and severity rates were calculated for each intersection 
and freeway segment. The rates were compared to the calculated critical rates for each intersection or segment.  

Crash rates at intersections are expressed as number of crashes per million entering vehicles at the intersection.  Crash 
rates along highway segments are expressed as number of crashes per million vehicle miles traveled. In addition, crash 
severity comprises fi ve separate types including fatal, incapacitating injury (Severity A), non-incapacitating injury 
(Severity B), possible injury (Severity C), and property damage crash.  

The critical crash rate is a statistical value that is unique to each intersection or segment based on vehicle exposure 
and the MnDOT statewide average crash rate for similar type facilities. An intersection or segment with a crash or 
severity rate higher than the critical rates indicates a sustained crash problem. The following sections expand on both 
intersection and freeway crash history.

Intersection Crashes
Based on the data, there have been four incapacitating injury crashes (Severity A) at the intersections and there have 
been no fatal crashes. The majority of the intersections are below the calculated critical rates, however the following 
intersections have crash rates that are above the critical rates:

• Westbound I-90 off -ramp at 4th Street NW 
• Eastbound I-90 off -ramp at 21st Street NW 
• Westbound I-90 off -ramp at 21st Street NW 
• Oakland Place at 8th Avenue

At westbound I-90 and 4th Street, the two closely spaced, off set ramp intersections create driver confusion and 
assignment of right-of-way issues that result in a high number of left turn related crashes.  

At 21st Street, both ramp terminal intersections have a high percentage of left turn related crashes.  The narrow bridge 
width, continuous bridge railing and guard railing create limited sight lines for the two off  ramp approaches.  Some 
of the westbound ramp crashes to 21st Street involved through vehicles trying to bypass a left turning vehicle in the 
single ramp approach lane.  

At Oakland Place, there is a high percentage of right-angle crashes that are likely due to higher than posted speeds 
along Oakland Place due to the proximity to the freeway system. 
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Freeway Crashes
Based on the 10-year data, one fatality occurred along westbound I-90, but there were no incapacitating injury crashes 
(Severity A). Evaluating the 10-year data indicates a crash rate in both directions of I-90 above the critical crash rates. 

The assessment shows crashes along eastbound I-90 included a high number of single vehicle type collisions; of the 
120 crashes, 84 were single vehicle and 37 percent involved poor weather conditions.  Four of the existing weaving 
segments and one exit ramp location all have a sustained crash problem based on the critical rate being exceeded. 

The majority of the crashes that occurred within the eastbound weaving segments are single vehicle ran-off -road 
crashes or crashes coded as “other/unknown”.  While the majority involve only a single vehicle, the cause of the 
crash is diffi  cult to interpret based on the crash data as they could be the result of vehicle interaction in the weaving 
segments.  Approximately 37 percent  of the crashes in the four weaving segments were either rear-end or side-swipe 
collision.

Crashes along westbound I-90 included a high number of single vehicle type collisions; of the 123 total crashes, 86 
were single vehicle and 43 percent  involved poor weather conditions. The highest concentration of crashes was 
between the 11th Drive NE exit ramp and the 6th Street NE entrance ramp where 46 crashes occurred. This segment 
of roadway has closely spaced ramps, two high speed curves, and also transitions from an urban freeway design 
(concrete barrier in median) to a rural freeway design (grass median). The 46 crashes are spread out over 1 mile in 
length, which is why the critical rate is not surpassed.   However, the actual crash rates are within about 15 percent or 
less of the critical rate, so the 11th Drive NE exit ramp and 6th street NE entrance ramps are approaching the critical, 
and are also above the statewide averages.  None of these crashes were impacted by the railroad bridge. 

The only segment that is impacted by the narrow bridge is the weaving segment between 11th Drive entrance and 
6th Street exit where eighteen crashes occurred over the approximate 1500-foot length; this segment includes all of 
the tapers and guardrails between the painted ramp gores.  Fourteen of the eighteen crashes involved single vehicle 
crashes. Road conditions (e.g. ice/slush or wet pavement) and unsafe speeds were contributing factors in those 
fourteen crashes. 

The areas of concern that are above the critical rates include: 
  

• 14th Street to 4th Street (weaving)
• 4th Street to 6th Street (weaving)
• Oakland Avenue to 21st Street (weaving)

• 21st Street to 28th Street (weaving)
• Oakland Avenue/TH 105 Exit Ramp
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Existing Conditions
This section summarizes the existing freeway operations and intersection operations evaluated for the project area.  
In summary, the I-90 mainline and the majority of the ramp terminal intersections operate with acceptable conditions 
throughout the project area. 

I-90 is an Interregional Corridor (IRC) that connects 
regional trade centers in Minnesota and surrounding 
states and carries a high volume of truck traffi  c.  MnDOT’s 
Heavy Commercial Annual Average Daily Traffi  c 
(HCAADT) ranges between 5 percent and 14 percent 
of the total daily traffi  c volume. The 48-hour counts 
collected in November 2015 as part of this project 
indicated that approximately 13 percent to 16 percent of 
the daily traffi  c demands are heavy vehicles. Based on the 
turning movement data, all of the interchanges between 
14th Street NW and 21st Street NE have signifi cant 
truck demands that range up to 24 percent of the total 
ramp traffi  c during the peak hour. The 11th Drive NE 
interchange experiences the highest truck demands 
which is consistent with it being designated as the main 
access to the Hormel Plant. 

Heavy Vehicles Intersection Operations
Intersection traffi  c operations analyses were conducted 
to determine the LOS, delay, and queuing information 
for the AM and PM peak hour conditions.  

The analysis indicated that all intersections have 
acceptable LOS.  The only exception is the eastbound 
I-90 exit ramp to 14th Street NW which operates with an 
undesirable LOS E; however the queue does not impact 
freeway operations.  

The only intersection queuing problem occurred at the 
westbound I-90 off -ramp/on-ramp at 4th Street NW.  
These intersections are off set with less than 100 feet 
of vehicle storage between the two intersections. The 
westbound off -ramp is signalized while the westbound 
on-ramp is uncontrolled. Queuing for southbound 
4th Street NW at the traffi  c signal spills through the 
uncontrolled on-ramp intersection which blocks 
northbound vehicles from accessing the I-90 on-ramp.  
This can then spill the northbound left turn queue into 
the traffi  c signal and disrupt operations and safety at 
the I-90 off -ramp intersection.  

Freeway traffi  c operations analyses were conducted to 
determine the level of service (LOS) along I-90 through 
the project area.  LOS is a qualitative rating system 
used to describe the effi  ciency of traffi  c operations 
at an intersection designated by an A through F 
grading system. LOS A represents the best operating 
conditions (no congestion), and LOS F represents the 
worst operating conditions (severe congestion). For the 
study intersections it was assumed that LOS D or better 
represents acceptable operating conditions.  

Based on evaluation methodologies in the Highway 
Capacity Manual, the analysis concluded that all freeway 
mainline segments, ramp merge/diverge connections, 
and weaving segments would operate at a LOS B or 
better through the 2045 forecast year.  Due to the 
relatively low peak period traffi  c demands, the analysis 
does not result in any operational problems along the 
corridor.

Freeway Operations
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Future Traffi c Conditions
A key part of the study process was assessing future traffi  c 
conditions in order to understand key operational and 
safety issues that are anticipated within the forecast period. 
The expected timeline for implementing improvements is 
2021-2025; as a result, the year 2045 was set as the planning 
period forecast year.  This information provides the basis for 
developing and evaluating potential improvement concepts. 

Traffi  c forecasts for I-90 and the intersecting roadways were 
developed using a regression analysis of historical AADT 
data.  Historical AADT data for the project was obtained from 
MnDOT for the 20-year period of 1994 to 2014. The growth 
rates derived from the daily traffi  c forecasts were utilized 
to factor the AM and PM peak hour turning movement 
and freeway data to develop the 2045 traffi  c demands. For 
the purposes of this study, the minimum growth rate was 
1percent per year based on a number of factors; all growth 
higher than 1percent per year was maintained.  Based on the 
resulting traffi  c forecasts, operations analyses were completed 
for study area intersections and the I-90 mainline.  

2045 Intersection Operations
The majority of intersections have acceptable LOS. The 
exceptions are the eastbound I-90 exit ramp to 14th Street NW 
and the eastbound I-90 exit ramp to 4th Street NW. Both of 
these intersections have severe delays on the ramp approach 
to the stop sign; the 14th Street NW ramp has delays of over 
10 minutes per vehicle which would likely result in traffi  c 
rerouting and might introduce issues associated with existing 
I-90 traffi  c slowing down on the I-90 mainline as it approaches 
the queue at the off -ramp. In addition, the analysis indicates 
that the existing queuing at 4th Street NW between the 
westbound I-90 off -ramp and westbound I-90 on-ramp gets 
substantially worse with the increased traffi  c demands.

SUMMARY OF TRAFFIC ANALYSIS 
FINDINGS

The following key fi ndings have been 
compiled from the traffi  c analysis 
described above:

• I-90 through the study area does not 
meet current interchange spacing 
guidelines. 

• By 2045 the eastbound exit ramp 
intersections at both 14th Street 
NW and 4th Street NW will have 
signifi cant operational problems 
in the PM peak periods assuming 
the existing geometry and traffi  c 
control.  

• By 2045, queuing for the eastbound 
off -ramp to 14th Street NW will 
begin to impact freeway operations 
and create increased safety issues. 

• By 2045, the off set ramp intersection 
for westbound I-90 at 4th Street 
NW will have increased queuing 
problems that will create major 
operational and safety concerns.  

• While intersection ramp terminal 
operations are acceptable at most 
of the interchanges, safety is a major 
concern based on the historical 
crash data.  Four intersections are 
above the critical rates indicating a 
sustained crash problem. 

• While freeway operations along 
I-90 are acceptable through 2045, 
safety is a major concern based 
on the historical crash data and 
substandard designs. A more 
detailed evaluation indicated crash 
hot spots along eastbound I-90 
including areas where ramp spacing 
is substandard.  While westbound 
I-90 does not have any critical rates 
exceeded, it does have a few high 
crash frequency locations that are 
approaching the critical crash rates. 

2045 Freeway Operations
A freeway traffi  c operations analyses were conducted to 
determine the LOS along I-90 through the project area 
with the forecasted 2045 demands. Given modest growth 
anticipated in the project area, all of the freeway analysis 
resulted in LOS B or better.  
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Bridge Condition Assessment
The study process involved completing a condition assessment for each bridge included in the project scope. The 
assessment included researching available records, completing a fi eld review, and coordinating with MnDOT District 
6 bridge staff  and MnDOT Bridge Offi  ce staff . The process concluded with a prioritized list indicating which bridges 
should be priorities for replacement as opposed to rehabilitation. The ranked bridge replacement listing follows:

1.  Cedar River Bridges - Bridge #6868 and 6869
• Replacement is a priority due to river scour, poor substructures, and poor deck conditions.
• Because of scour conditions, piers need to be replaced; therefore, rehabilitation is not an option.

2.  4th Street NW Bridge - Bridge #9180
• The existing bridge is functionally obsolete, which means it does not meet some or all of existing design 

standards related to shoulder width, sight distance, pedestrian/bicyclist accommodations, and vertical or 
horizontal clearances.

• Replacement is recommended due to poor substructures, poor deck condition, inadequate geometry, and 
poor substandard vertical clearance.

• Because of higher traffi  c volumes, inadequate pedestrian/bicyclist accommodations, and poor interchange 
functionality a total replacement is recommended.

3.  US 218 South/21st Street NE Bridge - Bridge #9201
• The existing bridge is functionally obsolete.
• Replacement is preferred due to steel girder fatigue, spalling substructures, poor deck condition, poor deck 

geometry, and substandard vertical clearance.
• The existing bridge is a replacement priority over the 28th Street NE bridge due to it being a Trunk Highway 

bridge with higher traffi  c volumes.

4.  28th Street NE Bridge - Bridge #9504
• The existing bridge is functionally obsolete.
• If adequate funding was available, replacement would best address steel girder fatigue, steel corrosion, spalling 

substructures, poor deck geometry, and substandard vertical clearance. 
• Existing bridge would need to be replaced with a wider structure in order to fully  accommodate the Shooting 

Star Trail which will cross I-90 at this location. 

5.  TH 105/Oakland Avenue Bridge - Bridge #9183
• Replacement would address steel girder fatigue, spalling substructures, poor deck geometry, and substandard 

vertical clearance.
• Given overall condition and relatively lower traffi  c volumes this bridge is a lower replacement priority.

6.  US 218 North/14th Street NW Bridges - Bridge #50803 and 50804
• The southbound (west) bridge is functionally obsolete.
• If adequate funding was available replacement would address spalling substructures, poor deck condition, and 

overweight truck issues.
• Given overall condition these bridges are a lower replacement priority.
• Following completion of the technical analysis conducted for this study and assembling the Draft Corridor Study 

Report, MnDOT conducted additional investigations of Bridges 50803 and 50804. These inspections identifi ed 
additional issues. as a result, MnDOT determined that replacement of both bridges is a priority.

7.  6th Street NE Bridges - Bridge #9178 and 9179
• Given overall condition these bridges are a lower replacement priority.
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4.1 Alternatives Development Process

The needs identifi ed through the traffi  c operations and safety analysis along with the information generated from 
the bridge condition assessment provided the basis for determining the potential scope and scale of improvement 
concepts at each of the study locations. The data also provided the framework for establishing the technical 
evaluation criteria against which the improvement concepts would be assessed. 

This section has been structured to present the alternatives development process for each interchange in the study 
area. As noted in the text, in some cases, subareas were established to address potential improvements not directly 
tied to an interchange location. 

TH 105/Oakland Avenue Interchange

Key Issues
The primary issues at the TH 105/Oakland Avenue interchange identifi ed through the technical analysis and 
Stakeholder Group input included the following:

• Bridge is experiencing steel girder fatigue, steel corrosion, and concrete spalling. 
• Existing geometry and clearances are substandard.
• Sight distance issues for westbound I-90 exiting traffi  c at TH 105.
• No pedestrian or bicyclist accommodations. Austin staff  indicated there is pedestrian demand from residential 

development west of I-90.    

Improvement Concepts
Based on this information, two base concepts were developed for consideration. One concept assumed bridge 
replacement (see Figure 9) and the second assumed bridge rehabilitation (see Figure 10).

The bridge replacement concept indicated in Figure 9 includes a designated sidewalk on the south side of the bridge 
and provides space at the ramp terminals for left and right turn lanes. In addition, the wider replacement bridge would 
improve existing sight distance issues. The improvements illustrated in Figure 10 include rehabilitating the existing 
bridge to address the bridge condition issues and reconfi guring use on the bridge deck to provide a 4 to 6-foot 
shoulder on the south side to improve conditions for pedestrians and bicyclists.    

The process for developing improvement concepts was defi ned and driven by the study area issues and needs 
detailed in Section 3.0. Input from the Stakeholder Group was essential in helping establish the relative priority of 
some of the needs and issues identifi ed. This input was especially helpful in facilitating the alternatives evaluation 
process described later in this section. The improvement concepts are presented west to east through the study area 
beginning with the TH 105/Oakland Avenue Interchange.    
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Figure 10. TH 105/Oakland Avenue Interchange Bridge Rehabilitation Concept

Figure 9. TH 105/Oakland Avenue Interchange Bridge Replacement Concept

Roadway
Bridge
Sidewalk/ Trail N

Oakland AvenueOakland Avenue

Bridge

N

Oakland AvenueOakland Avenue



I-90-Austin Corridor Study

4.0 Concept Development & Evaluation 3131

US 218 North/14th Street NW Interchange
Key Issues
The primary issues identifi ed through the technical analysis and Stakeholder Group input at the US 218 North/14th 
Street NW interchange included the following:

• Primary condition issues include spalling substructures, poor deck condition, and overweight truck issues
• Bridges are functionally obsolete
• No pedestrian or bicyclist accommodations on southbound bridge    

Improvement Concepts
Based on this information, four concepts were developed for consideration. The fi rst two concepts assumed retaining 
the existing interchange confi guration (Figure 11).

The rehabilitation concept assumes rehabilitating both bridges. The existing raised 8-foot sidewalk on the northbound 
bridge would be widened to 10 feet. In addition, the eastbound I-90 off -ramp would be widened to provide space for 
separate left and right turn lanes.

The replacement concept assumes two new bridges along with the eastbound I-90 off -ramp widening. the new 
northbound bridge would include a 10-foot trail and the southbound bridge would include a six-foot wide outside 
shoulder.

Figure 11. US 218 North/14th Street NW Interchange Rehabilitation and Replacement Concepts
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The third concept (see Figure 12) assumed reconstructing the interchange to a folded-diamond confi guration.
This concept addresses the identifi ed issues and also improves the substandard weaving distance on I-90 between the 
US 218 North/14th Street NW and 4th Street NW interchanges.

Figure 12. US 218 North/14th Street NW Interchange Folded Diamond Concept
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The fourth concept includes reconfi guring the existing interchange to a roundabout design (Figure 13). This concept 
would address all of the identifi ed issues.

Figure 13. US 218 North/14th Street NW Interchange Roundabout Concept
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4th Street NW Interchange

Key Issues
The primary issues identifi ed through the technical analysis and Stakeholder Group input at the 4th Street NW 
interchange included the following:

• Primary condition issues include poor substructures, poor deck, inadequate geometry, and poor vertical 
clearance

• Bridge is functionally obsolete
• Traffi  c operational and safety issues, especially at the north ramp terminal intersection
• The I-90 westbound off -ramp and on-ramp intersections are off set resulting in traffi  c queues through 

intersections, safety issues, and travel delay 
• Substandard pedestrian and bicyclist accommodations 

Improvement Concepts
Four concepts were developed for consideration. The fi rst assumed maintaining much of the existing interchange 
confi guration (Figure 14). This concept includes realigning the interchange ramps to remove the off -set intersection 
at the north ramps and the skewed intersection at the south ramps. The concept addresses all the identifi ed traffi  c, 
bridge condition, and functionality issues. Given the pedestrian and bicyclist demand at this location the concept 
includes sidewalks/trails on both sides of the bridge. The concept might require some right-of-way acquisition in the 
northwest and southwest quadrants. The potential of right-of-way impacts would be determined in future design 
phases. 

Figure 14. 4th Street NW Interchange Reconstructed Diamond Concept
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Similar to the diamond interchange in Figure 14, the partial diamond concept illustrated in Figure 15 addresses all the 
identifi ed traffi  c, bridge condition, and functionality issues. Given the pedestrian and bicyclist demand at this location 
the concept includes sidewalks/trails on both sides of the bridge. The primary diff erence from the diamond concept 
is this design assumes removal of the northwest interchange ramp that provides access to westbound I-90. Removing 
this ramp would simplify traffi  c operations but require traffi  c destined to westbound I-90 to access the freeway via the 
US 218 North/14th Street NW interchange ½ mile to the west.

Figure 15. 4th Street NW Interchange Partial Diamond Concept
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N
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Figure 16. 4th Street NW Interchange Roundabout Concept

The roundabout concept illustrated in Figure 16 includes realigning the interchange ramps and combining them into 
a single elongated roundabout that would require two bridges over I-90 given the space constraints. The concept 
addresses all the identifi ed traffi  c, bridge condition, and functionality issues. The concept includes sidewalks/trails on 
both sides of the bridge.
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Figure 17. 4th Street NW Interchange Folded Loop Concept
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The concept illustrated in Figure 17 includes a folded loop in the northwest quadrant of the interchange to 
accommodate exiting westbound I-90 traffi  c. Similar to the other concepts, this design addresses all the identifi ed 
traffi  c, bridge condition, and functionality issues.
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14th Street NW to 
4th Street NW Frontage Road Link 

It was noted earlier in this report that through the process of assessing study area issues and developing potential 
improvement concepts that some “subareas” outside the immediate study area interchanges were identifi ed that 
warranted consideration. The segment of I-90 between 14th Street NW and 4th Street NW was one of these locations. 
This segment was of particular interest because the two interchanges are only ½ mile apart and the weaving distance 
between the respective interchange ramps are substandard. Understanding these challenges, a concept was 
developed that provided for a continuous frontage road link between 14th Street NW and 4th Street NW (see Figure 
18). This concept would allow the removal of the I-90 eastbound off -ramp at 4th Street NW, thereby eliminating the 
most problematic traffi  c weaving issue in this portion of the study area. 

Figure 18. 14th Street NW to 4th Street NW Frontage Road Concept

4
th

 S
tr

e
e

t 
N

W
4

th
 S

tr
e

e
t 

N
W

N

Roadway
Removed Roadway

1
4

th
 S

tr
e

e
t 

N
W

1
4

th
 S

tr
e

e
t 

N
W



I-90-Austin Corridor Study

4.0 Concept Development & Evaluation 3939

6th Street NE Interchange
Key Issues
The primary issues identifi ed through the technical analysis and Stakeholder Group input at the 4th Street NW 
interchange included the following:

• Sight distance issues for exiting I-90 traffi  c at 6th Street NE given the location of the I-90 bridge piers            
• Substandard pedestrian and bicyclist accommodations   

Improvement Concept
The only concept developed at 6th Street NE assumed rehabilitating the existing eastbound and westbound I-90 
bridges (see Figure 19). No improvements are proposed beyond rehabilitating the two bridges because the traffi  c 
analysis and safety assessment did not indicate any major issues and the bridges are in relatively good condition.

Figure 19. 6th Street NE Interchange Rehabilitation Concept
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US 218 South/21st Street NE 
and 28th Street NE Interchange Area

Key Issues
The primary issues identifi ed through the technical analysis and Stakeholder Group input in the US 218 
South/21st Street NE and 28th Street NE interchange area included the following:

• Condition issues at both the 21st Street NE and 28th Street NE bridges include poor substructures, poor deck, 
inadequate geometry, and substandard vertical clearance

• Both bridges are functionally obsolete
• Both bridges have substandard pedestrian and bicyclist accommodations
• Traffi  c safety issues at the 21st Street NE interchange, likely due to poor site lines across the narrow bridge for 

both ramp approaches. 
• Highly substandard weaving conditions that result in traffi  c safety issues between Oakland Place and 21st 

Street NE as well as between 21st Street NE and 28th Street NE
• Traffi  c safety issues at the Oakland Place/8th Avenue intersection

The initial concepts that were developed addressed the potential to connect the 21st Street NE and 28th Street NE 
interchanges to reduce the number of ramps that connect to I-90 and in turn create weaving issues between entering 
and exiting I-90 traffi  c. 

As the alternatives identifi cation process was initiated in the eastern end of the study area, it became evident given 
the close proximity of Oakland Place, 21st Street NE, and 28th Street NE that improvement concepts should be 
developed that account for the operational relationship between the interchanges. With this in mind, the alternatives 
development process focused on the following:

• Identify concepts that could “connect” 21st Street NE and 28th Street NE
• Identify concepts that address 21st Street NE and 28th Street NE as “stand-alone” interchanges
• Identify concepts that address the close proximity of Oakland Place to 21st Street NE and associated traffi  c 

issues on Oakland Place

Improvement Concepts

Concepts Connecting 21st Street NE and 28th Street NE 

One-Way Pair Frontage Road Interchange
Figure 20 illustrates the concept of establishing a one-way pair frontage road system linking 21st Street NE and 28th 
Street NE. In this concept, all ramps at 28th Street NE would be removed and traffi  c would be redirected via the 
one-way frontage roads to the 21st Street NE interchange.

This concept would remove the substandard weaving condition between the two interchanges and retain full access 
to I-90 at the US 218 South/21st Street NE interchange which has substantially higher traffi  c demand than 28th Street 
NE.
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Split-Diamond Interchange 

A second concept for connecting 21st Street NE and 28th Street NE was developed that would create a “split-diamond” 
design. This concept would remove the I-90 eastbound on-ramp and westbound off -ramp at 21st Street NE and the 
westbound on-ramp and eastbound off -ramp at 28th Street NE (see Figure 21). 

Similar to the one-way pair concept, this design would remove the substandard weaving condition between the two 
interchanges.   

After developing improvement concepts that would connect the 21st Street NE and 28th Street NE interchanges, 
eff orts focused on identifying concepts that would retain full access at each location. 

Figure 20. 21st Street NE and 28th Street NE Interchanges: One-way Frontage Road Concept
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Figure 21. 21st Street NE and 28th Street NE Interchanges: Split-Diamond Interchange Concept
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21st Street NE Interchange Concepts

At 21st Street NE the concepts include either replacing or rehabilitating the existing bridge. Figure 22 illustrates the 
bridge replacement concept at 21st Street NE and Figure 23 illustrates the rehabilitation concept.

The bridge replacement concept depicted in Figure 22 includes a designated sidewalk on the west side of the bridge 
and provides space at the ramp terminals for left and right turn lanes. The improvements illustrated in Figure 23 
include rehabilitating the existing bridge to address the bridge condition issues and reconfi guring use on the bridge 
deck to provide an approximate 6-foot shoulder on the west side for pedestrians and bicyclists.    

Figure 22. 21st Street NE Interchange Bridge Replacement Concept Figure 23. 21st Street NE Interchange Bridge Rehabilitation Concept
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28th Street NE Interchange Concepts

Similar to the 21st Street NE interchange, the 28th Street NE improvement concepts include either replacing or 
rehabilitating the existing bridge. Figure 24 illustrates the bridge replacement concept at 28th Street NE and Figure 25 
illustrates the rehabilitation concept.

The bridge replacement concept depicted in Figure 24 includes a 12-foot designated trail. This provision is to 
accommodate the planned extension of the Shooting Star Trail across I-90. The improvements illustrated in Figure 25 
include rehabilitating the existing bridge to address the bridge condition issues and reconfi guring use on the bridge 
deck to provide an approximate 6-foot shoulder on the west side for pedestrians and bicyclists (including Shooting 
Star Trail users).

Figure 24. 28th Street NE Interchange Bridge Replacement Concept Figure 25. 28th Street NE Interchange Bridge Rehabilitation Concept
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Oakland Place Sub-Area
As noted previously the close proximity of the Oakland Place interchange to the 21st Street NE interchange results 
in a very short weaving distance (approximately 300 feet) for traffi  c entering I-90 eastbound from Oakland Place and 
exiting eastbound I-90 at 21st Street NE. In addition, the traffi  c operations and safety analysis indicated a crash rate 
above the critical rate at the Oakland Place/8th Avenue intersection. Given these conditions, concepts to address the 
issues in the Oakland Place interchange area were developed.

In order to address the short weaving distance between Oakland Place and 21st Street NE a concept was developed 
that redirected eastbound Oakland Place traffi  c through the 21st Street intersection prior to accessing I-90 eastbound.
This concept would remove a very substandard weaving section along eastbound I-90 and provide more deceleration 
length for traffi  c exiting I-90 to 21st Street.  The additional traffi  c through the 21st Street ramp terminal intersection 
does not create any adverse operational problems at the ramp terminal intersection.  However, the design would 
signifi cantly change traffi  c demands near the new Oakland Place and 19th Street intersection. 

Figure 26 illustrates this reconfi guration concept. 

This concept originally included the concept of removing the westbound I-90 off -ramp to Oakland Place. This idea was 
removed from consideration because it off ered little benefi t and would divert more traffi  c through to the north ramp 
intersection at the 21st Street NE interchange. 

Figure 26. Oakland Place Interchange Reconfi guration Concept
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Figure 28. Oakland Place/8th Avenue 
Right-in/Right-out Concept

The referenced safety issue at the Oakland Place/8th Avenue intersection, located immediately south of I-90, 
was assessed to determine concepts for mitigating the documented crash history. Two potential improvement 
concepts were developed, both of which involved modifying the existing median crossing for 8th Avenue.

Figure 27 illustrates a ¾ access intersection concept.

In this design 8th Avenue traffi  c is prohibited from crossing over or turning left onto Oakland Place. This design 
signifi cantly reduces the number of traffi  c confl ict points at the intersection. 

The second intersection concept involves closing the existing median opening at 8th Avenue (see Figure 28).
This “right-in/right-out” design eliminates all 8th Avenue traffi  c that currently crosses over and turns left onto 
Oakland Place. In addition northbound Oakland Place traffi  c could not access westbound 8th Avenue and 
southbound Oakland Place traffi  c could not access eastbound 8th Avenue.

Figure 27. Oakland Place/8th Avenue
 ¾ Access Intersection Concept
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Stakeholder Group Input and Review

Following the development of the improvement concepts, the various concepts were presented to the Stakeholder 
Group to gather feedback prior to conducting the technical evaluation process. A summary of the provided input is 
summarized by location below:

Oakland Avenue/TH 105 Interchange
• Constructing a new bridge would be preferable to better address sight distance issues
• Improved pedestrian and bicyclist accommodations are needed

US 218 North/14th Street NW Interchange
• Concerns regarding truck movements on loop ramps (folded diamond concept)
• Concerns about truck movements through roundabouts
• Mixed input regarding need for pedestrian and bicyclist accommodations on both bridges
• Would like a traffi  c signal at south ramp intersection

14th Street NW to 4th Street NW Frontage Road
• Concerns about increasing traffi  c on an existing residential street
• Concerns about increasing traffi  c noise

4th Street NW Interchange
• This location has the most substantial traffi  c issues and is a key hub for visitors
• Regardless of the concept selected, need to minimize construction period delays and closures   
• Roundabout concept appears to be very expensive
• Concerned about loss of freeway access with the partial diamond concept

6th Street NE Interchange
• The sight distance issues are a safety concern
• Need to improve lighting

US 218 South/21st Street NE and 28th Street NE Interchange Area
• 8th Avenue is used by Hormel delivery trucks although they are directed to 11th Drive NE
• Consider restricting access at 8th Avenue
• The northbound left turn lane from 21st Street NE to westbound I-90 is very tight 
• Widening the 28th Street NE bridge would be preferred in order to accommodate the Shooting Star Trail 

crossing I-90

The feedback provided by the Stakeholder Group was carried into the evaluation process discussed in Section 4.2.
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4.2 Concept Evaluation Process
The process for evaluating the range of improvement concepts presented in the previous section was completed in 
two phases. Phase 1 included a qualitative “feasibility” screening conducted by the Project Management Team (PMT). 
This screening considered the general feasibility and constructibility of the initial concepts with the goal of eliminating 
concepts that were signifi cantly more expensive or introduced the potential for signifi cant issues. Phase 2 included 
developing technical criteria to apply to the remaining concepts to assist in determining the technical merits of each 
concept.   

Phase 1 Screening-Initial Feasibility
The initial screening focused on the following locations with multiple design concepts:

• US 218 North/14th Street NW Interchange
• 4th Street NW Interchange (including the 14th Street NW to 4th Street NW Frontage Road Concept)
• 21st Street NE and 28th Street NE Interchange Area

US 218 North/14th Street NW Interchange
Four concepts were identifi ed at US 218 North/14th Street NW. They included retaining the existing interchange and 
either rehabilitating or replacing the two bridges, reconstructing as a folded diamond interchange, and reconstructing 
with roundabout intersections on 14th Street NW. The PMT concluded that given the trade-off  in benefi ts and 
challenges with each concept, each should be carried forward for more detailed evaluation.    

4th Street NW Interchange
Four improvement concepts were developed for the 4th Street NW interchange. They included: 1) reconstructed 
diamond design, 2) partial diamond, 3) a diamond design with roundabout intersections on 4th Street NW, and 4) a 
diamond concept with a loop in the northwest interchange quadrant. 

In reviewing the four concepts, the PMT concluded that the roundabout intersection should be removed from further 
consideration because of extraordinary construction costs and that the diamond with a loop design should be 
screened because of substantial right-of-way impacts.

US 218/14th Street NW to 4th Street NW Frontage Road
This concept was included in the initial feasibility assessment because it directly aff ects the options at 14th Street 
NW and 4th Street NW, given it would require closing the I-90 eastbound on-ramp at 14th Street NW and the 
I-90 eastbound off -ramp at 4th Street NW. In reviewing this concept the PMT concluded it should not be carried 
forward into the detailed technical evaluation because it would substantially increase traffi  c volumes on an existing 
residential street, impact neighborhood traffi  c circulation, and impact access at the 14th Street NW and 4th Street NW 
interchanges. 



4.0 Concept Development & Evaluation

I-90-Austin Corridor Study

4848

21st Street NE and 28th Street NE Interchange Area 
The PMT assessed the range of concepts in this portion of the study area and concluded that both the one-way pair 
and split diamond had to be removed from further consideration because both would require new roadways within 
the runway protection zone (RPZ) for the Austin Airport. Federal Aviation Administration (FAA) rules prohibit new 
roadways within RPZs except for extraordinary circumstances. Given there are reasonable concepts that avoid the RPZ, 
the one-way pair and split diamond concepts would not be approved by the FAA. Furthermore, both concepts would 
require construction within the Hormel Nature Center and there are specifi c federal laws that prohibit new roadways 
within parklands unless no other reasonable and prudent alternative exists. 

As noted at the beginning of this report, the purpose of this study was to assess specifi c interchanges and bridges 
within the study area which have been identifi ed by MnDOT for some level of improvement beginning in 2021. 
Given the concepts developed at the Oakland Place Interchange and Oakland Place/8th Avenue intersection are 
outside the scope of what MnDOT has planned for funding, the PMT concluded they should be set aside for potential 
consideration by MnDOT and/or the City of Austin in future studies. It is important to note that even though these 
concepts will not be advanced as recommendations in this study report, the analysis completed as part of the process 
did conclude there would be safety and operational benefi ts associated with the improvements. 
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Phase 2 Screening-Technical Evaluation
The second screening phase was based on a set of evaluating criteria defi ned by the PMT (see Table A). 

Table A. Technical Evaluation Criteria 

1. Traffi  c Safety (year 2045 conditions)
• Estimated annual crashes
• Percent crash reduction
• Total intersection confl ict points
• Number of access points eliminated

2. Traffi  c Mobility (year 2045) conditions
• Level of service
• Total travel delay

3. Construction cost (year 2016 dollars)

4. Right-of-way impacts
• Total acquisitions
• Partial acquisitions

5. Pedestrian and bicyclist accommodations 
(compared to existing conditions)

At the onset of the Phase 2 screening process it was decided to 
defer the decision on whether to rehabilitate or replace bridges 
until the remainder of the technical screening was complete 
and the number of design concepts was reduced to one at 
each interchange location. This direction enabled the technical 
evaluation to focus on identifying a preferred design concept at 
each study location and set the stage for making the fi nal decision 
on whether to rehabilitate or replace bridges based on anticipated 
funding and implementation priorities. 

The study locations that included multiple design concepts 
entering the Phase 2 screening included US 218 North/14th Street 
NW, 4th Street NW, and the Oakland Place interchange area. Moving 
into the Phase 2 evaluation, the goal was to identify a single 
preferred design concept at each of these locations.

The technical analysis proceeded with the focus on assembling 
the data to address each of the evaluation criteria listed in Table A. 
The technical information was compiled into an evaluation matrix 
for those locations with multiple design concepts to provide an 
assessment of how the concepts compared to each other. 

The evaluation matrix is presented in Table B.

Phase 2 Screening-Conclusions
The results of the Phase 2 screening process are summarized by study location below. 

US 218 North/14th Street NW Interchange
The analysis concluded that compared to Concept 3 and 4, Concepts 1 and 2 have lower construction costs, less 
construction period traffi  c impacts, and no right-of-way impacts. Concept 1 does not provide the same level of 
pedestrian and bicyclist accommodations as Concepts 2, 3 or 4.

Technical Finding – Advance Concepts 1 and 2

4th Street NW Interchange
The Phase 2 evaluation concluded there are no substantial diff erences between Concept 1 (diamond) and Concept 2 
(partial diamond). However, based on input from the Stakeholder Group, there were signifi cant concerns about the 
adverse impacts associated with closing the access to westbound I-90 as assumed with Concept 2.

Technical Finding – Advance  Concept 1 (Diamond Interchange Concept) 
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US 218 North/14th Street NW  

Bridges 50803 & 50804 

4th Street NE

Bridge 9180

Concept 1-                   

Rehabilitation

Concept 2- 

Replacement

Concept 3- 

Folded Diamond

Concept 4-

 Roundabout

Concept 1-

Diamond

 

Concept 2-  

Partial 

Diamond

Criteria

 Safety 

(Year 4045)

Annual Crash 

Estimation 
5.6 5.6 7.6 7.6 8.2 8.2

Pct. Crash 

Reduction
+8% +8% +46% +46% 20% 20%

Total Confl ict 

Points
26 26 18 16 26 17

Access Points 0 0 0 0 0 0

 Mobility 

(Year 4045)

LOS (AM/PM) B/A B/A A/A A/B B/B A/A

Total Delay <10 sec <10 sec <7 sec <15 sec < 15 sec <10 sec

Construction  Costs (2016) $1,830,000 $5,600,000 $9,000,000-
$11,000,000

$4,500,000- 
$5,500,000 $9,460,000 $7,900,000- 

$9,000,000

Construction  Traffi  c Impacts Low Low Medium Medium High High

ROW- Total 

Acquisitions

(parcels)

Residential 0 0 0 0 0 0

Commercial 0 0 1 0 0 0

Undeveloped 0 0 0 0 0 0

ROW- Partial 

Acquisitions

(parcels)

Residential 0 0 0 0 0 0

Commercial 0 0 1 1 2 2

Undeveloped 0 0 1 0 0 0

Pedestrian and Bicycle 

Accommodations 

Widen existing 
8-foot raised 
sidewalk on east 
bridge to 10-feet.

Provides 10-foot 
trail on east bridge. 
Outside shoulder on 
west bridge would 
be 6-feet wide 
compared to 2-foot 
shoulder on existing 
bridge (Concept 1)

Adds sidewalk 
on west bridge. 
Removes ramp in-
tersection confl icts 
on east bridge.

Provides side-
walk on west 
side and trail 
on east side of 
new bridge.

Provides sidewalk 
on west side of 
bridge and trail on 
east side of bridge.

Same as 
Concept 1 and 
further improves 
safety by 
removing NW 
ramp.

Table B. Technical Evaluation of Study Locations With Multiple Design Concepts
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5.1 Recommended Concepts
The two-phased evaluation process documented in the previous section generated technical information which led to 
the identifi cation of concepts to carry forward for further consideration. The purpose of this section is to present the 
process used to assess the remaining concepts and identify the recommended improvement concept at each study 
location.  

The following improvement concepts remained based on the conclusions of the Phase 1 and Phase 2 assessments:

Oakland Avenue/TH 105 Interchange
1. Bridge replacement
2. Bridge rehabilitation

US 218 North/14th Street NW Interchange
1. Rehabilitate existing bridges and widen 
eastbound I-90 off -ramp
2. Replace existing bridges and widen eastbound 
I-90 off -ramp.

4th Street NW
1. Replace bridge and construct new diamond 
interchange

Cedar River Bridges
1. Replace bridges

6th Street NE Interchange 
1. Replace bridges
2. Rehabilitate bridges

US 218 South/21st Street NE Interchange
1. Bridge replacement 
2. Bridge rehabilitation 

28th Street NE Interchange
1. Bridge replacement
2. Bridge rehabilitation

As noted in Section 4, the evaluation process was structured to focus on identifying a preferred concept design 
at each study location. With the preferred concepts identifi ed, the fi nal step was to determine which bridges are 
recommended for replacement and which for rehabilitation. Though replacement is generally preferred over 
rehabilitation because it provides a longer term solution, MnDOT has limited fi nancial resources so the fi nal 
recommendations will need to include a mix of replacement projects (generally more expensive) and rehabilitation 
projects (generally less expensive).

The decision whether to replace or rehabilitate existing bridges has already been made for two of the seven study 
locations listed above; 4th Street NW (replace) and the Cedar River Bridges (replace). 

• The preferred design concept at 4th Street NW requires bridge replacement in order to accommodate the 
additional traffi  c lanes over I-90. Rehabilitation was not a feasible option given the existing bridges condition 
and no practical means to widen the bridge to accommodate the required additional traffi  c lanes. 

• Regarding the Cedar River Bridges, as noted in Section 4, based on bridge condition data the District Bridge 
Engineer and the Consultant Bridge Engineer concluded the existing bridges need to be replaced. 
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To make the replacement or rehabilitation decision at the fi ve remaining locations, (Oakland Place/TH 105, US 218 
North/14th Street NW, 6th Street NE, US 218 South/21st Street NE, and 28th Street NE), the PMT considered the 
following factors:

• Anticipated funding available for all improvements in the study area 
• Replacement cost
• Rehabilitation cost
• Diff erence in cost between replacement and rehabilitation
• Existing bridge condition (are there locations where replacement is a higher priority)
• Traffi  c volume served

Table C summarizes the estimated replacement and rehabilitation construction costs. The table indicates rehabilitation 
costs between $450,000 and $810,000 and replacement costs from $2,630,000 to $3,550,000.  

Oakland Place/

TH 105 Interchange

US 218 North / 

14th Street NW 

6th Street NE 

Interchange

US 218 South / 21st 

St NE Interchange

28th St NE 

Interchange

Construction 

Costs

Rehabilitation $630,000 $1,830,000 $810,000 $450,000 $475,000

Replacement $3,550,000 $5,600,000 $2,630,000 $2,590,000 $2,670,0000

Table C. Replacement and Rehabilitation Construction Cost Comparison 

After reviewing all the factors listed above, the PMT concluded the following at each of the four remaining locations:

Oakland Place/TH 105 Interchange – Assume rehabilitation given the bridge ranked 5th (out of the seven) in replacement 
priority, rehabilitation costs are less than one-fi fth the replacement costs, and Oakland Place has relatively light traffi  c 
volumes.

US 218 North / 14th Street NW – Assume replacement given spring 2107 bridge condition inspections conducted by 
MnDOT indicated both bridges have more substantial issues than originally understood at the beginning of this study 
process.

6th Street NE Interchange – Assume rehabilitation given the bridges ranked 7th (out of the seven) in replacement priority 
and rehabilitation costs are less than one-third the replacement costs.

US 218 South/21st Street NE Interchange – Assume replacement given the bridge ranked 3rd (out of seven) in replacement 
priority, US 218 South carries relatively higher traffi  c volumes, and the interchange connects an interstate freeway with 
a US highway. 

28th Street NE Interchange – Assume replacement given the bridge ranked 4th (out of the seven) in replacement priority 
and a wider bridge is required to fully accommodate the Shooting Star Trail. 
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5.2 Summary of Recommendations and 
Implementation Priorities
To assist in defi ning the implementation sequence for the recommended projects, MnDOT requested input from City 
of Austin staff  to better understand the City’s relative priorities. The City indicated that the 4th Street NW interchange 
is their number one priority, followed by 28th Street NE, 21st Street NE, 14th Street NW, Oakland Avenue, and 6th 
Street NE. 

After considering the City input, the PMT established an implementation priority ranking list. It is important to note 
that the implementation priorities identifi ed through this study process refl ect priorities based on bridge condition, 
traffi  c issues, and stakeholder preferences. These recommendations are subject to change given uncertainty in 
funding levels and timing as well as other unanticipated factors that could arise following completion of this study. 

Table D provides a summary of the preliminary study recommendations, including implementation priority.

Design Concept

Replace or 

Rehabilitate 

Existing Bridges

Cost

($2016)

Implementation 

Priority

Oakland Avenue/

TH 105 Interchange - 

Bridge #9183

Retain existing 
diamond Rehabilitate $630,000 6

US 218 North/14th 

Street NW - 

Bridge #50803 and 

50804

Retain existing 
diamond with 
widened I-90 

eastbound off -ramp

Replace $5,600,000 5

4th Street NW - 

Bridge # 9180
Tight-diamond Replace $9,500,000 2

Cedar River Bridges -

Bridge #6868 and 6869
NA Replace $5,100,000 1

6th Street NE -

Bridge #9178 and 9179

Retain existing 
diamond Rehabilitate $810,000 7

US 218 South/21st 

Street NE - Bridge #9201

Retain existing 
diamond Replace $2,590,000 3

28th Street NE - 

Bridge #9504

Retain existing 
diamond Replace $2,670,000 4

Table D. Preliminary Study Recommendations
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The recommendations outlined in Table D were presented to the Stakeholder Group for review and input. The 
Stakeholder Group inquired about the ability to incorporate recommendations from the I-90/Austin Visual Quality 
Manual (VQM) completed by MnDOT in January 2016. The VQM, which was developed in close coordination with the 
City of Austin and other local stakeholders, generated a series of ideas for aesthetic enhancements along the I-90 
corridor through Austin. MnDOT indicated some of the aesthetic recommendations in the VQM could be more diffi  cult 
to incorporate into bridges recommended for rehabilitation as opposed to replacement. However, it is anticipated that 
some of the VQM recommendations could be applied. The actual aesthetic elements applied at each location will be 
dependent on funding commitments and will be determined during future project development phases.

The Stakeholder Group members also emphasized the importance of minimizing construction duration and 
related detours. They encouraged attempting to package projects together to reduce the total amount of time that 
construction activities will be occurring during the 2021 to 2025 timeframe. The Group concurred with the proposed 
implementation priority defi ned by the PMT. However it was noted that even though Oakland Avenue/TH 105 is 
the 6th priority, providing some improvements for pedestrian and bicyclists is very important at that location given 
observations of existing demand, and that this interchange is a likely location for the future Blazing Star Trail that is 
planned to extend from Albert Lea to Austin to cross I-90. 

Based on input from the Stakeholder Group no changes were made to the preliminary recommendations listed in 
Table D.  Figure 29 combines all the improvements onto a study area-wide map. This graphic provides additional 
context regarding the close proximity of many of the recommendations. 

5.3 Additional Study Findings

As documented in Section 4, a series of improvement concepts were developed in an attempt to address traffi  c safety 
issues identifi ed at the Oakland Place interchange. One concept included redirecting eastbound Oakland Place traffi  c 
destined to I-90 through the 21st Street NE interchange. This design modifi cation would eliminate a substandard 
weaving condition for Oakland Place traffi  c entering eastbound I-90 and eastbound I-90 traffi  c exiting at 21st Street 
NE (see Figure 26). In addition, two intersection modifi cation concepts were developed to address the documented 
crash history at the Oakland Place/8th Avenue intersection (see Figures 27 and 28). Even though these concepts are 
not being advanced as recommendations in this study report, the analysis did conclude there would be safety and 
operational benefi ts associated with the improvements.        



** ** ** **
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US 218 N / 14th Street NW
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4th Street NW
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US 218 S / 21st Street NE
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Figure 29. Recommended Improvement Concepts
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5.4 Risk Assessment
As noted at the beginning of this report, the purpose of this corridor study was to address the needs along the I-90 
corridor through Austin and set the framework for an approach to implement the necessary improvements within a 
constrained funding plan. This process represents a proactive eff ort by MnDOT to assess issues along the entire I-90 
corridor in Austin in advance of proceeding with project development activities at individual interchange and bridge 
locations. Understanding the preliminary nature of these study recommendations and the uncertainties related to 
funding, it is important to acknowledge and document risks that need to be managed as this study process concludes.

Risk 1 - Funding
MnDOT has identifi ed funding for improvements along I-90 in Austin for the years 2021 to 2025. There is signifi cant 
risk that the amount of funding currently planned could change over the coming years. In addition, the years in 
which funding becomes available could also change. These factors make it diffi  cult to determine whether the 
recommendations included in this report will be able to be implemented in the priority order noted in Table D. 

To mitigate this risk, MnDOT will need to revisit the study recommendations annually and make adjustments as 
necessary to best match projects with the available funding.

Risk 2 - 4th Street Interchange Cost
The recommended tight-diamond interchange at 4th Street NW has an estimated 2016 construction cost of 
$9,500,000. This estimate is approximately double the funding currently identifi ed in MnDOT’s preliminary funding 
plan. As a result, signifi cant additional funding will be required to be able to proceed with project development. 
Because of the funding shortfall, this improvement which is identifi ed as the second implementation priority could be 
delayed until additional funding is secured. 

To mitigate this risk, MnDOT should work with the City of Austin to identify potential funding opportunities.

Risk 3 - Bridge Condition Changes
Section 3 of this report provides a list of bridge replacement priorities. The potential exists that the current 
replacement priorities could change over the coming years if the condition of any bridge(s) deteriorate faster or slower 
than currently anticipated. These developments could in turn result in the need to modify the current implementation 
priorities.

To mitigate this risk, MnDOT should regularly review the condition of the study area bridges to determine whether 
unanticipated changes in bridge conditions are occurring.
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Risk 4 - “Project Packaging” Could Lead to 
Changes in Current Implementation Priorities

As the recommendations were identifi ed and implementation priorities were being considered, the PMT discussed 
concepts for “packaging” various improvements to potentially save money and/or reduce construction-related 
impacts. Some of the packaging scenarios relate to the proximity of improvements and construction staging 
concepts, while others result from the potential to save money by letting two or more projects simultaneously to gain 
effi  ciencies.

To mitigate this risk, MnDOT should continue to investigate opportunities to package multiple improvements with 
the objective to save money and reduce traffi  c and business access issues associated with construction activities. 
Implementation priorities should be adjusted accordingly and communicated to the City of Austin.

What’s Next?
This report defi nes a series of recommendations related to interchange 

and bridge improvements along I-90 through the City of Austin. These 

recommendations in turn provide a framework for MnDOT to initiate more 

detailed project development activities in the coming years as funding levels 

and timing become more clear. These eff orts will provide substantial opportunity 

for the public and other stakeholders to be engaged and provide input as the 

concepts presented in this report are refi ned and designed.
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