
Layout Approval
December 2022

FONSI Issuance
May 2024

RAISE Obligation 
Deadline
September 2026

RAISE Construction 
Funding Obligation  

Deadline
September 2031

Environmental 
Review

Design and Permitting

Construction
Operations and Maintenance

Right-of-way

Project Approvals 
& ROW Certificate, 
Bid Letting
September 2024

Construction Begins
November 2024

Construction Ends
August 2027
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