

IOWA'S FARM-TO-MARKET NETWORK OF PROJECTS

WAPELLO

GUTHRIE

2023-2024 Multimodal Project Discretionary Grant (MPDG) Opportunity

PROJECT BUDGET

Project Name: Iowa's Farm-to-Market Network of Projects
Project Type: Rural – Network of Projects
Total Project Cost: \$41,966,538
FY 23/24 MPDG Funds Requested: \$29,628,321

Primary Contact:

Josh Sebern, P.E., County Engineer Guthrie County Engineering and Secondary Roads 2211 215th Road, Guthrie Center, Iowa 641-747-2274 | j.sebern@guthriecounty.gov_

Supporting Information can be found at: https://www.srfconsulting.com/icea/



IOWA'S FARM-TO-MARKET NETWORK OF PROJECTS

2023-2024 Multimodal Project Discretionary Grant (MPDG) Opportunity

CONTENTS

PROJECT BUDGET	1
PROJECT COSTS	1
NON-FEDERAL FUNDING SOURCE	4
OTHER FEDERAL FUNDING SOURCES	4
FUNDING DOCUMENTATION	4

FIGURES

FIGURE 1 PROJECT FUNDING BREAKDOWN

TABLES

TABLE 1 FUNDING BREAKDOWN – CHICKASAW COUNTY V18 PROJECT	. 1
TABLE 2 FUNDING BREAKDOWN – FAYETTE COUNTY W51 PROJECT	. 2
TABLE 3 FUNDING BREAKDOWN – GUTHRIE COUNTY F65 PROJECT	. 2
TABLE 4 FUNDING BREAKDOWN – MITCHELL COUNTY T40 AND A23 PROJECT	. 2
TABLE 5 FUNDING BREAKDOWN – WAPELLO COUNTY T61 PROJECT	. 3
TABLE 6 FUNDING BREAKDOWN – WEBSTER COUNTY D36 AND D20 PROJECT	. 3
TABLE 7 PROJECT COST BY CENSUS TRACTS	. 3

PROJECT BUDGET

Guthrie County is leading this application on behalf of Chickasaw, Fayette, Mitchell, Wapello, and Webster Counties (herein known as the Project Counties) to request MPDG Rural grant funds for **Iowa's Farm-to-Market Network of Projects** (herein known as the Project). This <u>geographically</u> <u>diverse Project</u> consists of six sub-projects across nine census tracts in eight Counties and several small rural communities across Iowa.

PROJECT COSTS



MPDG Request Non-Federal

Figure 1 Project Funding Breakdown

Total Project Cost: \$41,966,538

Total Future Eligible Project Cost: \$39,504,428

FY 2023/2024 MPDG Request: \$29,628,321 (75 percent

of total future eligible project cost)

Availability and commitment of funding sources:

The total future eligible project cost of the Project is \$39,504,428 and includes construction and contingency, in terms of year of expenditure dollars (2026). All six Project Counties have committed to using local funds towards environmental assessment, preliminary design, final design, and right-of-way acquisition to advance project delivery as well as for construction engineering and administration. The Counties have secured signed <u>28E agreements</u> between involved partners as well as with project partner lowa County Engineers Association Service Bureau (ICEASB). <u>Iowa Code Chapter 28E</u> permits state and local governments in lowa to make efficient use of their powers by enabling them to provide joint services and facilities with other agencies and to cooperate in other ways of mutual advantage.

All six sub-projects are currently in preliminary design. The <u>total project cost estimate</u> for each sub-project has been prepared based on 15 percent design. The Counties and their partners have committed approximately \$9.9 million in state and local funds to the Project. <u>Tables 1-6</u> present the Project budget and funding breakdown for each sub-project. All Counties have budgeted sufficient contingency and appropriate inflation amounts to account for any unanticipated cost increases.

Table 1 Funding Breakdown – Chickasaw County V18 Project (click to expand)

	Project Funding - Chickasaw County Project										
	Federal			Non-Federal							
Project Element	MPDG		Chickasaw County		City of Alta Vista		Howard County		City of Elma		Total Cost Estimate
	Dollars	Project Percentage	Dollars	Project Percentage	Dollars	Project Percentage	Dollars	Project Percentage	Dollars	Project Percentage	
Environmental Assessment & Preliminary Engineering Design	\$0		\$1,755		\$10,255		\$0		\$0		\$12,010
Final Design	\$0		\$0		\$85,800		\$0		\$0		\$85,800
Right-of-Way Acquisition	\$0		\$57,200		\$0		\$0		\$0		\$57,200
Total Non-Participating Cost	\$0	0%	\$58,955	38%	\$96,055	62%	\$0	0%	\$0	0%	\$155,010
Construction Cost	\$4,468,696		\$658,087		\$374,478		\$337,130		\$119,870		\$5,958,261
Contingency	\$670,304		\$98,713		\$56,172		\$50,570		\$17,980		\$893,739
Total Future Eligible Costs	\$5,139,000	75%	\$756,800	11%	\$430,650	6%	\$387,700	6%	\$137,850	2%	\$6,852,000
MPDG Rural Participation Maximum (80/20)											
	MPDG Request	\$5,139,000	75%								
	Other Federal	\$0	0%]				Tota	al Project Co	osts	\$7,007,010
	Non-Federal	\$1,713,000	25%								
1											

Table 2 Funding Breakdown – Fayette County W51 Project (click to expand)

Project Element	Fed	leral		Total Cost Estimate			
Project Element	М	PDG	Fayett	e County	City of Wadena		Total Cost Estimate
	Dollars	Project Percentage	Dollars	Project Percentage	Dollars	Project Percentage	
Environmental Assessment & Preliminary Engineering Design	\$0		\$42,000		\$0		\$42,000
Final Design	\$0		\$123,000		\$5,000		\$128,000
CE & Admin	\$0		\$132,000		\$0		\$132,000
Total Non-Participating Cost	\$0	0%	\$297,000	98%	\$5,000	2%	\$302,000
Construction Cost	\$1,488,082		\$367,461		\$128,566		\$1,984,109
Contingency	\$223,212		\$55,119		\$19,285		\$297,616
Total Future Eligible Costs	\$1,711,294	75%	\$422,580	19%	\$147,851	6%	\$2,281,725
MPDG Rural Participation Maximun	n (80/20)					-	
	MPDG Request	\$1,711,294	75%	1			
	Other Federal	\$0	0%	1	\$2,583,725		
	Non-Federal	\$570,431	25%	1			
				7			

Table 3 Funding Breakdown – Guthrie County F65 Project (click to expand)

Project Element	Fed	eral		Total Cost Estimate			
	M	PDG	Guthri	e County	City of Stuart		Total Cost Estimate
	Dollars	Project Percentage	Dollars	Project Percentage	Dollars	Project Percentage	
Environmental Assessment & Preliminary Engineering Design	\$0		\$135,000		\$0		\$135,000
Final Design	\$0		\$125,000		\$0		\$125,000
Non-participating Construction Cost	\$0		\$850,000		\$150,000		\$1,000,000
Total Non-Participating Cost	\$0	0%	\$1,110,000	88%	\$150,000	12%	\$1,260,000
Construction Cost	\$5,432,609		\$1,810,870		\$0		\$7,243,478
Contingency	\$814,891		\$271,630		\$0		\$1,086,522
Total Future Eligible Costs	\$6,247,500	75%	\$2,082,500	25%	\$0	0%	\$8,330,000
MPDG Rural Participation Maximum (80/20)						
	MPDG Request	\$6,247,500	75%	7			
	Other Federal	\$0	0%	Total Project Costs			\$9,590,000
	Non-Federal	\$2,082,500	25%				
				7			

Table 4 Funding Breakdown – Mitchell County T40 and A23 Project (click to expand)

Project Element	Fed	eral		T-1-1 C1 T-13			
Project Element	MI	PDG	Mitche	ll County	City of S	Total Cost Estimate	
	Dollars	Project Percentage	Dollars	Project Percentage	Dollars	Project Percentage	
Environmental Assessment & Preliminary Engineering Design	\$0		\$1,100		\$0		\$1,100
Final Design	\$0		\$75,000		\$75,000		\$150,000
Total Non-Participating Cost	\$0	0%	\$76,100	50%	\$75,000	50%	\$151,100
Construction Cost	\$4,703,604		\$1,418,154		\$149,714		\$6,271,473
Contingency	\$830,048		\$250,263		\$26,420		\$1,106,730
Total Future Eligible Costs	\$5,533,652	75%	\$1,668,417	23%	\$176,134	2%	\$7,378,203
MPDG Rural Participation Maximum (80/20)						
	MPDG Request	\$5,533,652	75%				
	Other Federal	\$0	0%		\$7,529,303		
	Non-Federal	\$1,844,551	25%]			
		••					

Table 5 Funding Breakdown – Wapello County T61 Project (click to expand)

Project Element	Fed	eral		Total Cost Estimate			
Project Element	MF	PDG	Wapell	o County	Monre		
	Dollars	Project Percentage	Dollars	Project Percentage	Dollars	Project Percentage	
Environmental Assessment & Preliminary Engineering Design	\$0		\$50,000		\$0		\$50,000
Final Design	\$0		\$82,000		\$0		\$82,000
Total Non-Participating Cost	\$0	0%	\$132,000	100%	\$0	0%	\$132,000
Construction Cost	\$2,346,000		\$703,800		\$78,200		\$3,128,000
Contingency	\$414,000		\$124,200		\$13,800		\$552,000
Total Future Eligible Costs	\$2,760,000	75%	\$828,000	23%	\$92,000	3%	\$3,680,000
MPDG Rural Participation Maximur	n (80/20)					•	
	MPDG Request	\$2,760,000	75%	1			
	Other Federal	\$0	0%] .	\$3,812,000		
	Non-Federal	\$920,000	25%]			
]			

Table 6 Funding Breakdown – Webster County D36 and D20 Project (click to expand)

Project Element	Fed	eral	Non-F	Total Cost Estimate	
Project Liement	MF	PDG	Webste	Total Cost Estimate	
	Dollars	Project Percentage	Dollars	Project Percentage	
Environmental Assessment & Preliminary					
Engineering Design	\$0		\$50,000		\$50,000
Final Design	\$0		\$250,000		\$250,000
Right-of-Way Acquisition	\$0		\$12,000		\$12,000
Non-participating Construction Cost (Moorland Emergancy Detour Route)	\$0		\$150,000		\$150,000
Total Non-Participating Cost	\$0	0%	\$462,000	100%	\$462,000
Construction Cost	\$7,162,500		\$2,387,500		\$9,550,000
Contingency	\$1,074,375		\$358,125		\$1,432,500
Total Future Eligible Costs	\$8,236,875	75%	\$2,745,625	25%	\$10,982,500
MPDG Rural Participation Maximum (80/20)					
	MPDG Request	\$8,236,875	75%		
	Other Federal	\$0	0%	Total Project Costs	\$11,444,500
	Non-Federal	\$2,745,625	25%]	

The Project is located across <u>nine census tracts</u> throughout the Project Counties. Four of the nine tracts are designated as either <u>Areas of Persistent Poverty</u> (APP), <u>Historically</u> <u>Disadvantaged Communities</u> (HDC), or both (Table 7). Thirty-five percent of the total future eligible project cost will be spent in the underserved census tracts along the Project Corridor.

Table 7 Project Cost by Census Tracts

County	Census Tract	Areas of Persistent Poverty (APP)	Historically Disadvantaged Communities (HDC)	Project Cost per Census Tract				
Chickasaw	19037070100	No	No	\$4,888,370				
Howard	19089960300	No	No	\$2,118,640				
Fayette	19065080200	Yes	No	\$2,583,725				
Guthrie	19077950300	No	No	\$9,590,000				
Mitchell	19131560100	No	Yes	\$7,529,303				
Wapello	19179960700	No	No	\$3,444,000				
Monroe	19135070200	Yes	Yes	\$368,000				
Webster	19187000900	Yes	No	\$4,410,848				
Webster	19187010300	No	No	\$7,033,652				
Total Project Cost			\$41,966,538					
Total Cost in APP/HDC Tracts	;	\$14,891,876						
Percentage		35%						

NON-FEDERAL FUNDING SOURCE

The matching funds for the MPDG – Rural grant request will be provided by the agencies participating in cost share and include Chickasaw, Howard, Fayette, Guthrie, Mitchell, Wapello, Monroe, and Webster Counties and the Cities of Alta Vista, Elma, Wadena, Stuart, and Stacyville. The source of these funds are local dollars through County and City funds. The Project Counties and funding partners are contributing a combined \$9.88 million (25 percent) of matching construction funds. In addition to the \$9.88 million match, they will be fully covering the design and construction inspection costs (not to be counted as local match for this Rural application).

All project partners will cover costs related to the future ongoing maintenance and operations of all components under their corresponding jurisdiction.

The sub-projects are programmed as follows:

- 1. Chickasaw County V18 Project TPMS #53372 ILL-C019()--92-19
- 2.Fayette County W51 Project TPMS #53406 ILL-CO33()--92-33

- 3.Guthrie County F65 Project TPMS #52972 ILL-C039()-92-39
- **4. Mitchell County T40 and A23 Project** TPMS #52978 ILL-C066()--92-66
- 5.Wapello County T61 Project TPMS #47057 ILL-C090()--92-68
- 6.Webster County D36 and D20 Project TPMS #53492 ILL-C094(D20/D36)--94-92

OTHER FEDERAL FUNDING SOURCES

The Project does not currently have other committed or secured federal funding sources.

MPDG Funding Need

If the MPDG funding is not awarded, the Project could be significantly delayed from its existing schedule. Without the proposed improvements, the corridor will continue to experience a poor state of pavement condition and higher than average crash rates. Additionally, the much-needed pedestrian/bicyclist improvements of Americans with Disabilities Act (ADA) compliant multimodal infrastructure will not get constructed, leading to gaps in multimodal connectivity. Project Counties may seek alternative funding sources in the future, but the scope will be significantly reduced. The absence of funding and corresponding scope reduction would adversely impact the rural lowan communities including the underserved population in the area. The MPDG award will lead to crucial investment in the economy and infrastructure of these small communities as it is a vital opportunity to address the underlying issues rather than providing temporary solutions through light rehabilitation.

FUNDING DOCUMENTATION

Links to funding documents are included as follows:

28E Agreements

Letters of Support

All supporting documents and the MPDG application narrative are also available to view at the following webpage:

https://www.srfconsulting.com/icea/